
150$                       

Task Description Hours Cost Total
1     Define Local Groundwater Conditions and Recharge Possibilities

1.1     QA/QC Plan 68                            10,200$    10,200$    -$          10,200$          
1.2     Library research on well data 40                            6,000$      1,600$       4,400$      6,000$            
1.3     Hydraulic Model of Groundwater basin 200                          30,000$    30,000$    30,000$          
1.4     Water quality sampling and summary 80                            12,000$    12,000$    -$          12,000$          
1.5     Soil Borings (4 x 4 =16 at $2500 each ) 20,000$    20,000$    20,000$          
1.6     Drilling Sub 40,000$    40,000$    -$          40,000$          
1.7     Testing Sub 20,000$    20,000$    20,000$          
1.8     Recommendations 60                            9,000$      9,000$      9,000$            

380                          137,000$  53,600$    83,400$    137,000$        
2 Drainage

2.1     Review of Drainage Sheds 80 12,000$    12,000$    12,000$          
2.2     Detail specific issues for each Shed 32 4,800$      4,800$      4,800$            
2.3     Recommendations 24 3,600$      3,600$      3,600$            

136 20,400$    -$           20,400$    20,400$          
3 Demands

3.1a Current-  Each agency 20 3,000$      3,000$      3,000$            
3.1b Future - Each Agency 40 6,000$      6,000$      6,000$            

3.2 Recommendations 20 3,000$      3,000$      3,000$            
80 12,000$    -$           12,000$    12,000$          

4 Water Rights in Area
4.1 Define water rights and demands by purveyor 48 7,200$      7,200$      7,200$            
4.2 Additional Supplies 16 2,400$      2,400$      2,400$            
4.3 Supply reliability 4 600$          600$          600$                
4.4 Summary and recommendations 16 2,400$      2,400$      2,400$            

84 12,600$    -$           12,600$    12,600$          
5 Facilities

5.1 Define each agencies existing facilities 40 6,000$      6,000$      6,000$            
5.2 Identify Capacity limitations and availability 24 3,600$      3,600$      3,600$            
5.3 Define planned facilities from City master plan efforts and others. 16 2,400$      2,400$      2,400$            
5.4 Meet with regulatory agencies 80 12,000$    12,000$    12,000$          
5.5 Recommendations 44 6,600$      4,200$       2,400$      6,600$            

204 30,600$    4,200$       26,400$    30,600$          
6 Recommendations and Conclusions

6.1 review of project data with project participants 16 2,400$      2,400$      2,400$            
6.2 Recommendations on banking program, yields 24 3,600$      3,600$      3,600$            
6.2 Recommendations on facilities needed 80 12,000$    12,000$    12,000$          
6.2 recommendations on supplemental environmental work 24 3,600$      3,600$      3,600$            

144 21,600$    -$           21,600$    21,600$          
7 Cost Estimates

7.1 cost, schedule, permits and environmental estimates forea  infrast. 40 6,000$      6,000$      6,000$            
7.2 fair share funding costs for all project participants 32 4,800$      4,800$      4,800$            
7.3 Operations and ownership 40 6,000$      6,000$      6,000$            
7.4 Economic impact study (assumed subconsultant) 40,000$    40,000$    40,000$          
7.5 Report 80 12,000$    12,000$    12,000$          

192 68,800$    -$           68,800$    68,800$          
8 Environmental Review

8.1 Recommendations for each water sheds 48 7,200$      2,400$       4,800$      7,200$            
8.1 Recommendations on banking program, yields 24 3,600$      3,600$       -$          3,600$            
8.1 Recommendations on facilities needed 100 15,000$    15,000$    -$          15,000$          
8.1 Report 100 15,000$    15,000$    -$          15,000$          

272 40,800$    36,000$    4,800$      40,800$          
9 Project Management

9.1 stakeholder meetings (assume 8 - kick off and then every 8 weeks) 100 15,000$    15,000$    -$          15,000$          
9.2 Boards, Councils and supervisor updates (assume 20) 100 15,000$    15,000$    -$          15,000$          
9.3 Administration and schedule 80 12,000$    12,000$    -$          12,000$          
9.4 Website, creation and maintenance (assumed cost) 20,000$    20,000$    -$          20,000$          

280 62,000$    62,000$    -$          62,000$          
Subtotal tasks 1-9 1,772                      405,800    155,800    250,000    405,800          

Other project costs 
Grant proposal (contact wth H2O Group) 11,000$    11,000$    -$          11,000$          
DWR grant selection and processing costs 10,000$    10,000$    -$          10,000$          
Request for proposals, proposal review, interviews consultant selection 8,000$      8,000$       -$          8,000$            

29,000$    29,000$    -$          29,000$          
Totals 1,772                      434,800$  184,800$  250,000$ 434,800$        

Assumed average 
hourly rate

Funding 
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Requested 
Grant 
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